Draft Schedule

BRHEF Hallway Company
Haysinck Mines Bis

Molinley County, New Maxico

Community Liaison Identification and Contracting

Chapter Meeting Participation

Community Blessing Ceremony Completion

BECE NG

Complete Homesite Survey

3
3
3
3
3

Homesite Survey Report Preparation 5
BlA Review/Approval of Homesite Application 5
Contractor Bid Walk 1
Contractor Questions on Bid Package 2
Response to Contractor Questions 2
Contractor Proposal Preparation 2
Contractor Selection and Contracting 2-3
Pre-Construction Coordination and Planning 2-5
SWPPP Preparation 8

Submit NOI

Submit NOT

Revise and Submit Relocation Package to USEPA/BIA/NNEPA

USEPA/BIA/NNEPA Review/Approval of Relocation Package 2-3

i e vy IR 0view/ Approval of Relocation Package 2-3

Order and Fabricate Mobile Homes 6-9
Coordinate with NTUA to set up water 6
Coordinate with Continental Divide to set up electric service 8
Biological Survey Completion 1
Gamma Scan TCRA locations !
E Ex. 6 Personal Privacy (PP) E Homesite Relocation 2
Utility Construction 2
Coordination with USFWS/NNDFW on Biological Clearance 7
Biological Survey Completion 1
TCRA Construction Activities Implementation 4

Acronyms and Abbreviations

L

Hatched cells denote schedule item range

7
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